Tower Of Grace

Children's Church Project

ID	Task Mode	Task Name	Duration	Start	Finish
1		**Phase I**	**30 days**	**Mon 14/08/04**	**Fri 14/09/12**
2		Concrete Slab	5 days	Mon 14/08/04	Fri 14/08/08
3		Opening Of Windows & Doors	5 days	Mon 14/08/11	Fri 14/08/15
4		Removing the roof	2 days	Mon 14/08/11	Tue 14/08/12
5		Brickworks (Partitioning)	3 days	Wed 14/08/13	Fri 14/08/15
6		Installations of Windows & Doors	5 days	Mon 14/08/18	Fri 14/08/22
7		Roof Installation	3 days	Wed 14/08/20	Fri 14/08/22
8		Plastering	5 days	Mon 14/08/25	Fri 14/08/29
9		Finishings (Painting & Tiles	10 days	Mon 14/09/01	Fri 14/09/12
10		**Phase II**	**50 days**	**Mon 14/09/22**	**Sun 14/11/30**
11		Activities to be updated as soon as Phase I is completed	50 days	Mon 14/09/22	Fri 14/11/28
12		Church Dedications	1 day	Sun 14/11/30	Sun 14/11/30



Project: TOG-ProjectPlan
Date: Wed 14/08/13

Task	Summary	External Milestone	Inactive Summary	Manual Summary Rollup	Finish-only
Split	Project Summary	Inactive Task	Manual Task	Manual Summary	Deadline
Milestone	External Tasks	Inactive Milestone	Duration-only	Start-only	Progress