
August 6, 2014

Foundation Estimated Actual Actual Cost Breakdown
Existing Building Concrete Slab 21 458.25R                 21 458.25R                        

New Building Concrete Slab 12 156.05R                 12 156.05R                        

Stage Concrete Slab 6 681.00R                   6 681.00R                          

Floor Tiles 42 841.76R                 42 841.76R                        

Court Yard Paving Bricks 10 000.00R                 10 000.00R                        

Total 93 137.06R               93 137.06R                      

New Walls Estimated Actual

Foudation Footing 11 828.16R                 11 828.16R                        

Bricks 32 742.89R                 32 742.89R                        

Plaster 15 000.00R                 15 000.00R                        

Paint 10 000.00R                 10 000.00R                        

Total 69 571.05R               69 571.05R                      

Windows Estimated Actual

W001 10 240.00R                 10 240.00R                        

W002 9 880.00R                   9 880.00R                          

Total 20 120.00R               20 120.00R                      

Doors Estimated Actual

DOO 001 Frame & Door 9 000.00R                   9 000.00R                          Estimated vs. Actual
DOO 002 Frame & Door 6 000.00R                   6 000.00R                          

Total 15 000.00R               15 000.00R                      

Roof Estimated Actual

Existing Roof Fixing 10 000.00R                 10 000.00R                        

New Building Roof 13 522.45R                 13 522.45R                        

Court Yard Poles 34 000.00R                 34 000.00R                        

Court Yard Roof 26 000.00R                 26 000.00R                        

Ceiling Timber 15 000.00R                 15 000.00R                        

Ceiling

Total 98 522.45R               98 522.45R                      

Labour Estimated Actual

Foudation 9 000.00R                   9 000.00R                          

New Walls 15 000.00R                 15 000.00R                        

Plaster & Paint 12 000.00R                 12 000.00R                        

Tiles 20 000.00R                 20 000.00R                        

Roof 12 000.00R                 12 000.00R                        

Total 68 000.00R               68 000.00R                      

General Estimated Actual

Electrical 12 000.00R                 12 000.00R                        

Furniture 30 000.00R                 30 000.00R                        

TV Screens 18 000.00R                 18 000.00R                        

Total 60 000.00R               60 000.00R                      

Total Expenses Estimated Actual

424 350.56R      424 350.56R            

Budget for Chidren's Church

TOG Chidren's Church

 R -

 R 10 000.00

 R 20 000.00

 R 30 000.00

 R 40 000.00

 R 50 000.00

 R 60 000.00

 R 70 000.00

 R 80 000.00

 R 90 000.00

 R 100 000.00

Estimated Actual

22% 

16% 

5% 
4% 

23% 

16% 

14% 

Foundation New Walls
Windows Doors
Roof Labour
General


